



Chief Fire Officer Program 2025 Tentative Schedule



Mandatory Orientation

MABAS Readiness Center 11-13-24
MABAS Readiness Center 11-20-24

Module 1 - Leadership

Phase 1 12-01-24 to 12-31-24
Phase 2 - Group A 01-03-25
Phase 2 - Group B 01-10-25
Phase 2 - Group C TBD
SME Development 12-30-24

Module 2 – Professional Development

Phase 1 01-01-25 to 01-31-25
Phase 2 - Group A 02-07-25
Phase 2 - Group B 02-14-25
Phase 2 - Group C TBD
SME Development 02-03-25

Module 3 - Communications

Phase 1 01-01-25 to 01-31-25
Phase 2 - Group A 03-07-25
Phase 2 - Group B 03-14-25
Phase 2 - Group C TBD
SME Development 03-03-25

Module 4 – Legal Issues

Phase 1 03-01-25 to 03-31-25
Phase 2 - Group A 04-04-25
Phase 2 - Group B 04-11-25
Phase 2 - Group C TBD
SME Development 03-31-25

Module 5 – Human Resources

Phase 1 04-01-25 to 04-30-25
Phase 2 - Group A 05-02-25
Phase 2 - Group B 05-09-25
Phase 2 - Group C TBD
SME Development 04-30-25

Module 6 – Intergovernmental Relations

Phase 1 05-01-25 to 05-31-25
Phase 2 - Group A 06-06-25
Phase 2 - Group B 06-13-25
Phase 2 - Group C TBD
SME Development 06-03-25

Module 7 – Budget and Finance Issues

Phase 1 06-01-25 to 06-30-25
Phase 2 - Group A 07-11-25
Phase 2 - Group B 07-18-25
Phase 2 - Group C TBD
SME Development 06-30-25

Module 8 – Strategic Planning

Phase 1 07-01-25 to 07-31-25
Phase 2 - Group A 08-01-25
Phase 2 - Group B 08-08-25
Phase 2 - Group C TBD
SME Development 07-28-25

Module 9 – Working in the Community

Phase 1 09-01-25 to 09-30-25
Phase 2 - Group A 09-12-25
Phase 2 - Group B 09-19-25
Phase 2 - Group C TBD
SME Development 09-08-25

Module 10 – Managing the Codes, Enforcement Process and CRR

Phase 1 09-01-25 to 09-30-25
Group A - Phase 2 10-03-25
Group B - Phase 2 10-10-25
Group C - Phase 2 TBD
SME Development 09-29-25

Module 11 – Emergency Management and Response Planning

Phase 1 10-01-25 to 10-31-25
Phase 2 - Group A 11-07-25
Phase 2 - Group B 11-14-25
Phase 2 - Group C TBD
SME Development 11-3-25

Module 12 – Life Safety Initiatives

Phase 1 11-01-25 to 11-30-25
Phase 2 - Group A 12-05-25
Phase 2 - Group B 12-12-25
Phase 2 - Group C TBD
SME Development 12-09-25

Module 13 – Resiliency / Mental Health

Phase 1 12-01-25 to 12-31-25
Phase 2 - Group A 01-09-26
Phase 2 - Group B 01-16-26
Phase 2 - Group C TBD
SME Development 01-05-26

Group A & B - MABAS Readiness Center, Wheeling, IL.

Group C – Central / Southern Illinois – Class location & day of the month to be determined based on enrollment.